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. 25X1A
-
To: Oct. 13, 1959
From:
Subject: PROJECT MEMO #9 - PRODUCTION SCHEDULE, A-12
Because of engine changes and configuration problems, the first flight will be
20 months from go-ahead. All 12 airplanes will, however, be done in 36
months, #12
#1 ‘
2 11
9 10
3 4 5 6 7 8
-
20 mo. from 36 mo.
go~ahead -
May 1,1961 V¥
Aug. 3,1961
25X1A ‘

Delivery to Custome- -

HHave to deliver aircraft to ranch approximately one month prior to above dates
to provide time for re-assembly and production test.

#1 May 1, 1961 #5  Feb., 7, 1962 #9 June 13, 1962
#2 Aug. 3, 1961 #6 Mar. 7, 1962 #10 July 11, 11962
#3  Oct. 18, 1961 #7  Apr. 11, 1962 #11 Aug. 10, 1962
#4  Dec. 20, 1961 . #8  May 11, 1962 #12 Sept. 5, 1962

- ' glarence L. J%nson

Vice President
Advanced Development Projects
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